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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Task Environmental Activities 

General Description of Work 
Performed: 

 

The following activities were conducted: 
 

 Tecnica completed the excavation of Area A down to design 
depth. 

 Tecnica excavated material on the east side of the sheet pile 
stabilization wall in Area I due to NAPL flowing into the sheet 
pile area.  This material was stockpiled and foamed and will 
be taken to the amendment pad in order to be amended with 
bed ash.  Oil absorbent pads were used to clean the NAPL 
staining from the sheet pile area. 

 Tecnica placed and compacted backfill in Areas E, C, D, F 
and FA.  The areas remains a few feet below grade, and will 
continue to be backfilled next week. 

 Tecnica excavated and loaded out material from Areas L, M 
and N in order to create truck routes for backfilling within the 
sheet pile in Areas L, M and N. 

 Thatcher was on site on May 31, 2012 and June 1, 2012 to 
repair minor leaks within the sheet pile area. 

 Rusmar foam and woodchips were used in active excavation 
and on stockpile in order to mitigate odors as needed. 

 Excavated soils were loaded and transported to Waste 
Management’s Laraway Road RDF landfill for disposal.  A 
total of 11,298 tons of material was disposed of at the landfill 
bringing the overall project total to 129,716 tons.    
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General Description of Work 
Performed: 
(continued) 

 
 Utilized GPS to locate pertinent items and features. 
 NRT conducted air monitoring activities for PM10 through the 

use of DustTraks, 12-hour time-weighted samples for BTEX 
and Naphthalene through the use of SUMMAs, and real time 
VOC concentrations using PIDs.  Additionally, no odor/dust 
issues were noted at the perimeter of the site 

 
 
 

Task Environmental Activities 

Sampling Activities 
Performed: 

NRT conducted the following sampling activities: 
   

 DustTraks collected particulate data each day and data has 
been downloaded for analysis. 

 Three SUMMA canisters were deployed on May 30, 2012 and 
sent to TestAmerica Laboratory for BTEX and naphthalene 
analysis.   

 
NRT Field Personnel: Ronald J. Horan, PG and Kyle Bareither. 

Equipment Deployed: 

 
SUMMA Canisters 
DustTraks 
PIDs 
Multi-gas meter 
 

Field Photos: See attached sheets. 
 
 
Additional site activities: 
 
Representatives from Peoples Gas, including sub-contractors, remained on-site through the week to continue 
their quality assurance procedures on the 24 inch diameter high pressure gas line running through the southern 
portion of the RAA.   
 
Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
 
NRT decided to extend the western extent of the northern portion of Area A, north of Area D approximately 30 
feet to the west due to visually impacted soil.  NRT also decided to extend the northernmost extent of Area A 20 
feet north to the northern extent of the potential removal area south of the overburden staging area due to visually 
impacted soil.  This material is planned to be excavated early next week. 
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Work planned for the coming week, June 3, 2012 through June 9, 2012, is as follows: 
 

 Take additional floor and wall samples in the extended excavation of Area A. 
 Take additional floor samples in the potential removal area south of Area R and Areas TA and Area S as 

they become available. 
 Sample amended soil stockpiles to be analyzed for Benzene for disposal purposes as needed. 
 Provide environmental oversight for the quality assurance work being performed by Peoples Gas and 

their sub-contractors. 
 Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation, post amendment, and air sampling from TestAmerica. 

 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 

 
 
 

 
 
 

 

Photo 1:  Tecnica excavating impacted 
material east of the stabilization wall in 
Area I. 
 
Direction: Facing south/southeast 
 
Photo Date: 5/29/2012 
 
Photo Taken By: KJB 

Photo 2:  Tecnica excavating Area A. 
 
Direction: Facing northwest. 
 
Photo Date: 5/30/2012 
 
Photo Taken By: KJB 

Photo 3:  Backfilling operations in Area C 
and Area E. 
 
Direction: Facing west. 
 
Photo Date: 5/31/2012 
 
Photo Taken By: KJB 
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Field Photos (continued): 
 

 
 
 

  
 
 
 

Photo 4:  Tecnica excavating overburden 
material in Areas L, M and N. 
 
Direction: Facing south. 
 
Photo Date: 5/31/2012 
 
Photo Taken By: KJB 

Photo 5:  General view of partially 
backfilled Areas C, E, D, F and FA. 
 
Direction: Facing southwest. 
 
Photo Date: 6/1/2012 
 
Photo Taken By: KJB 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 5/27/12 to 6/2/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 

 
Site Construction Manager 
 Dave D’Armond 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Others 
  None 

 
 Tecnica Environmental Services 
 Thatcher Foundations 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber, Steve Jiskra) 

Ed Froehlich (MT) 
 
  

Integrys Peoples Gas Personnel Onsite 
 Steve Griffin 
 Mike Anderson  
 John Maclagno 

 

 
 
Miscellaneous Visitors 
 Chuck Sabel (Michels) 
 
 

  
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with Tecnica Environmental Services and Thatcher Foundations; 
 Issued trucking tracking forms for all excavated soils from Areas A, S, L, I, M, and N; 
 Tracked 319 loads (6,088.63 tons) for Direct soils disposal and 278 loads (5,192.60 tons) for Bio 

soil disposal at Laraway Landfill; 
 Received 378 loads of CA-6 (8,488.90 tons), 28 loads of RR-2 (618.57 tons), and 19 loads of 

CA-1 (424.69 tons) for backfill in Areas F, FA, D, C, L, M, and N; 
 Pumped and discharged 56,181 gallons of treated excavation water to MWRD; 
 Participated in daily subcontractor pre-task analysis safety meetings on site;  
 Conducted periodic health and safety air monitoring in excavation area – no elevated readings; 
 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste 

Management; and 
 Monitored site conditions for traffic, dust, odor and overall safety. 
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TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from Areas A, L, M, N, and S;  
 Controlled odors through foaming and wood chips use; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Continuously monitored air quality in south half of the Earth Retention System (ERS) during 

work in sheeting area; 
 Assisted BMcD in water treatment system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;    
 Excavated additional areas to the north and west of the original Area A; 
 Performed routine  maintenance on decon pad, tracking pad and haul road;  
 Pump water from Areas L, M, N, and R; and 
 Assisted Thatcher during repair of south half of the ERS). 

  
 
THATCHER FOUNDATIONS 

 Repaired minor leaking at a few interlocking joints in main sheeting wall with ADEKA sealant in 
south half of the Earth Retention System (ERS). 

 
 
Changes to Scope of Work 

 Continued support for PGL pipe integrity excavation; and 
 Continue excavating to the north and west of original Area A. 

 
 Open/Outstanding Items    

 Investigating the trucker incident of May 17 to achieve final resolution and procedural changes – 
the police report is due about June 6. 

 
Anticipated Activities for the Week of June 3, 2012 

 Continue amending soil with bed ash to lower benzene concentration. 
 Finish backfilling north half of sewer, and Areas A, C, D, and E; 
 Excavate and load out in Areas L, N, M, I, S, TA,  and A; 
 Start backfilling south half  of the ERS; and 
 Pump water as needed from areas I, and south of R. 
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Crawford Station Site: 
 
Remediation  
 
Date: May 30, 2012 
 
Description:  Looking 
southeast from west 
property line sheeting at 
backfill operations in 
Areas B, C, D, E, F, and 
FA.      
  

Crawford Station Site: 
 
Remediation 
 
Date:  June 1, 2012 
 
Description: Tar seeps at 
about 8 to 10 feet below 
ground surface (bgs) in the 
sidewall to be excavated in 
Area I, looking south. 
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Crawford Station Site: 
 
Remediation 
 
Date: June 1, 2012 
 
Description: View to 
southwest from sewer 
marker sand to CA-6 
compacted backfill in 
Areas B, C, D, E, F, and 
FA.  

Crawford Station Site: 
 
Remediation 
 
Date: June 1, 2012 
 
Description:  Exposed 24-
inch High Pressure gas 
line as part of Peoples 
Gas pipeline integrity dig 
to fix detected corrosion 
spots, with Tecnica, 
BMcD, and NRT support.  
Looking east along south 
fence of site. 


